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ESTIMATE RUN 04/27/2018

ESTIMATE SUMMARY 12:58:23

CONTID: C22314         ESTIMATE NO: 0001 PROG 2005

PCN: 22314-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 21, OMAHA INTERSECTION IMPR PERCENT TIME:

PROJECT NO: SHE0212-010                   

SH 21, OMAHA INTERSECTION IMPR

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 808,047.25 PARTICIPATING $ $ 11,979.00

AWARD PROJECT AMT: 732,877.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -359.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.63

WORK DAYS

WORK DAYS

1.48%

796,068.25

11,979.00

11,979.00

11,619.63

$

$

$

$

11,979.00

0.00

11,979.00

0.00

11,979.00

-359.37

0.00

11,619.63

0.00

AMOUNT DUE 11,619.63 11,619.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,619.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/30/2018

04/16/2018

03/31/2018

01/04/2018

01/12/2018

01/29/2018

01/30/2018



CONTID: C22314         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

53.000

SY  

20.00000

0015 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

72.000

SY  

15.00000

0020 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

2,510.000

LF  

3.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

3,993.000

SY  

4.00000

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,589.000

SY  

4.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

650.000

SF  

5.00000

0040 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

330.00000

0045 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

5.000

EACH

310.00000

0050 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

9.000

EACH

55.00000

0055 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

28.00000
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PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

2,575.000

CY  

29.00000

0065 *Potholing 0.000

4.000

203-01597  
 

900.004.000

900.00

20.000

HOUR

225.00000

0070 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

76.000

CY  

30.00000

0075 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

145.000

CY  

30.00000

0080 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

4.50000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

80.000

LF  

6.00000

0090 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,800.00000

0095 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

2.000

EACH

90.00000

0100 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

2.000

EACH

135.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

75.00000
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PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

75.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

155.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

125.00000

0130 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

35.000

DAY 

50.00000

0135 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

3.000

EACH

1,400.00000

0140 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

2,700.00000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

3,800.00000

0155 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

192.000

SF  

4.00000

0160 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.300

ACRE

4,200.00000

0165 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

8,777.000

SF  

1.25000
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PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,813.000

TON 

50.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

367.000

TON 

150.00000

0180 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

991.000

TON 

95.00000

0185 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

384.000

GAL 

2.50000

0190 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

349.000

SY  

5.00000

0195 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

18.000

CY  

90.00000

0200 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

37.000

CY  

93.00000

0205 23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

0.000

0.000

603-02185  
 

0.000.000

0.00

90.000

LF  

180.00000

0210 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

1.000

EACH

970.00000

0215 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

1.000

EACH

5,600.00000

0220 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

2,243.000

LF  

25.00000
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PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

48.000

LF  

25.00000

0230 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

167.000

LF  

27.00000

0235 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

1,629.000

SF  

12.00000

0240 Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

30.000

EACH

60.00000

0245 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

13.000

EACH

50.00000

0250 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

955.000

LF  

11.00000

0255 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0260 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

2.000

EACH

1,400.00000

0265 Light Standard Aluminum (30 Foot) (2-Arm) 0.000

0.000

613-30302  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0270 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0275 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

17.000

SF  

17.00000
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PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

40.000

SF  

21.00000

0285 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

2.000

EACH

150.00000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

340.00000

0295 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0300 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

64,000.00000

0305 Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0310 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

40.000

GAL 

270.00000

0315 Pavement Marking Paint (Waterborne) 0.000

6.000

627-00011  
 

1,200.006.000

1,200.00

12.000

GAL 

200.00000

0320 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

119.000

SF  

14.00000

0325 Survey Monument (Special) 0.000

0.000

629-01041  
 

0.000.000

0.00

1.000

EACH

725.00000

0330 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

29.00000
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PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Inspection 0.000

22.000

630-00007  
 

1,232.0022.000

1,232.00

25.000

DAY 

56.00000

0340 *Traffic Control Management 0.000

4.000

630-00012  
 

2,240.004.000

2,240.00

38.000

DAY 

560.00000

0345 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

560.001.000

560.00

4.000

EACH

560.00000

0350 *Barricade (Type 3 M-A) (Temporary) 0.000

2.500

630-80335  
 

150.002.500

150.00

5.000

EACH

60.00000

0355 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

64.002.000

64.00

21.000

EACH

32.00000

0360 *Construction Traffic Sign (Panel Size B) 0.000

10.500

630-80342  
 

588.0010.500

588.00

45.000

EACH

56.00000

0365 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

9.000

EACH

56.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

460.00000

0375 *Portable Message Sign Panel 0.000

32.000

630-80359  
 

2,720.0032.000

2,720.00

32.000

DAY 

85.00000

0380 *Drum Channelizing Device 0.000

35.000

630-80360  
 

1,050.0035.000

1,050.00

100.000

EACH

30.00000

0385 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

46.00000
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PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 0.000

37.500

630-80380  
 

225.0037.500

225.00

200.000

EACH

6.00000

0395 *Mobile Attenuator 0.000

3.000

630-85041  
 

1,050.003.000

1,050.00

30.000

DAY 

350.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0405 F/A Partnering Program 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0425 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0430 F/A Erosion Control and Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000

CAT 11,979.0011,979.00793,547.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

12,000.00000
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PCN: 22314-BID    ESTIMATE RUN 04/27/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:23

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

2,500.00000

CAT 0.000.0014,500.00CURRENT AMT0400 $ $ $

$ 11,979.0011,979.00$808,047.25$CURRENT AMTPROJECT TOTAL


